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Report No:  ISR2719

Implementation Status & Results
Brazil

PCF Minas Gerais Plantar Project (P075871)

Operation Name: PCF Minas Gerais Plantar Project (P075871) Project Stage: Implementation Seq.No: 2 Status: ARCHIVED Last Modified Date: 03-Feb-2011

Country: Brazil Approval FY: 2003

Product Line:Carbon Offset Region: LATIN AMERICA AND CARIBBEAN Lending Instrument: UNIDENTIFIED

Implementing Agency(ies): Plantar

Key Dates
Board Approval Date 04-Sep-2002 Original Closing Date 31-Aug-2012 Planned Mid Term Review Date Last Archived ISR Date 03-Feb-2010
Effectiveness Date 03-Oct-2002 Revised Closing Date 31-Aug-2012 Actual Mid Term Review Date 19-Jun-2007

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

The development objective of the PLANTAR project is to contribute to GHG emission reduction, through the replacement of fossil fuel (coal/coke), by renewable 
energy (charcoal from sustainably managed fuelwood plantations).

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name Component Cost

FOREST SEQUESTRATION 0.00
METHANE REDUCTION 0.00
CERRADO RESTAURATION 0.00
BIODIVERSITY INDICATORS 0.00

Overall Ratings
Previous Rating Current Rating

Progress towards achievement of PDO Satisfactory
Overall Implementation Progress (IP) Satisfactory Satisfactory
Overall Risk Rating

Implementation Status Overview
Plantations are established and producing as planned. Plantar has maintained its FSC certification linked to three planted units as well as all the three environmental operational 
licenses.
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Report No:  ISR2719

Results

Project Development Objective Indicators
Indicator Baseline Current End Target

Indicator Name
1.5 million metric ton of Kyoto compliant emisison reductions

Type Unit of Measure

 Custom Indicator  Metric ton

Value

Date

Comment

Value

1500000.00
Date

15-Jan-2010
Comment

Value

1500000.00
Date

30-Jun-2011
Comment

Intermediate Results Indicators
Indicator Baseline Current End Target

Indicator Name
23,100 hecates of well management plantation forests

Type Unit of Measure

 Custom Indicator  Hectare(Ha)

Value

Date

Comment

Value

23100.00
Date

14-Jan-2010
Comment

this palntations are certified by 
FSC and are in compliance with 
OP 4.36

Value

23000.00
Date

31-Dec-2010
Comment

Data on Financial Performance (as of 08-Apr-2010)

Financial Agreement(s) Key Dates
Project Loan No. Status Approval Date Signing Date Effectiveness Date Closing Date

P075871 TF-50682 Effective 04-Sep-2002 04-Sep-2002 03-Oct-2002 31-Aug-2012

Key Decisions Regarding Implementation
none.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.


