

Implementation Status & Results

Brazil

PCF Minas Gerais Plantar Project (P075871)

Operation Name: PCF Minas Gerais Plantar Project (P075871)	Project Stage: Implementation	Seq.No: 2	Status: ARCHIVED	Last Modified Date: 03-Feb-2011
Country: Brazil	Approval FY: 2003			
Product Line: Carbon Offset	Region: LATIN AMERICA AND CARIBBEAN	Lending Instrument: UNIDENTIFIED		
Implementing Agency(ies): Plantar				

Key Dates

Board Approval Date	04-Sep-2002	Original Closing Date	31-Aug-2012	Planned Mid Term Review Date	Last Archived ISR Date	03-Feb-2010
Effectiveness Date	03-Oct-2002	Revised Closing Date	31-Aug-2012	Actual Mid Term Review Date	19-Jun-2007	

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the PLANTAR project is to contribute to GHG emission reduction, through the replacement of fossil fuel (coal/coke), by renewable energy (charcoal from sustainably managed fuelwood plantations).

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes ☒ No

Component(s)

Component Name	Component Cost
FOREST SEQUESTRATION	0.00
METHANE REDUCTION	0.00
CERRADO RESTAURATION	0.00
BIODIVERSITY INDICATORS	0.00

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO		Satisfactory
Overall Implementation Progress (IP)	Satisfactory	Satisfactory
Overall Risk Rating		

Implementation Status Overview

Plantations are established and producing as planned. Plantar has maintained its FSC certification linked to three planted units as well as all the three environmental operational licenses.

Results

Project Development Objective Indicators

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
1.5 million metric ton of Kyoto compliant emisison reductions			1500000.00	1500000.00
		Date	Date	Date
			15-Jan-2010	30-Jun-2011
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Metric ton			

Intermediate Results Indicators

Indicator		Baseline	Current	End Target
Indicator Name		Value	Value	Value
23,100 hecates of well management plantation forests			23100.00	23000.00
		Date	Date	Date
			14-Jan-2010	31-Dec-2010
Type	Unit of Measure	Comment	Comment	Comment
Custom Indicator	Hectare(Ha)		this palntations are certified by FSC and are in compliance with OP 4.36	

Data on Financial Performance (as of 08-Apr-2010)

Financial Agreement(s) Key Dates

Project	Loan No.	Status	Approval Date	Signing Date	Effectiveness Date	Closing Date
P075871	TF-50682	Effective	04-Sep-2002	04-Sep-2002	03-Oct-2002	31-Aug-2012

Key Decisions Regarding Implementation

none.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.