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1 Introduction 

1.1 Purpose of this study 

The Holding Slovenske Elektrarne (HSE), owner of the electricity production 
unit Termoelektrarna Šoštanj (ŠTPP) in Slovenia, has commissioned a plan to 
construct Unit 6 of this powerplant. The main reason for the investment in a 
new Unit 6 is that the existing production units in ŠTPP are obsolete and 
operating with outdated technology which will eventually fail to comply with 
the minimum requirements for such units. The proposed Unit 6 will replace 
Units 4 and 5 and will be fired using lignite from the nearby Velenje mine. 
Using modern technology, efficiency of electricity production will be enhanced 
and environmental impacts per produced unit of electricity lowered compared 
to present electricity production. 
 
In 2005 the first investment plan has been submitted, which has been adapted 
in 2006 and 2009 to qualify for loans from the European Investment Bank (EIB) 
and European Bank for Reconstruction and Development (EBRD). In 2011 a 
fourth revision of the investment plan (IP4 hereafter) has been drafted which 
was required as the EIB requested a state guarantee. The Slovenian “Decree 
on the uniform methodology for the preparation and treatment of investment 
documentation in the field of public finance” (Official Gazette RS, No. 
60/2006) requires certain rules to be followed for this state guarantee. One of 
these specific rules lay in the area of the expected rate of return on 
investments, which must exceed the 7%. The amended investment plan of 
2011 shows that the internal rate of return indeed does exceed the 7%. 
However, given the high degree of risk of the project, the Slovenian 
government demanded in April 2011 a minimal discount rate of 9%. This 
discount rate is accordance with the sectoral policy for the energy sector1. 
This implies that the IRR in the amended investment plan is lower than 
mentioned in the governmental guideline. 
 
As with any investment plan, the calculations crucially depend on the 
assumptions that have been included on the future development of costs and 
benefits. CEE Bankwatch Network and Focus, association for sustainable 
development, have asked CE Delft to review the investment plan for the 
Šoštanj lignite fired powerplant and investigate whether crucial variables have 
been rightly assessed. This report analyses the investment plan and compares 
the assumptions relating to the future underlying the investment plan. 

1.2 Structure of the report 

First, in Section 1.3, we will provide some technical background information 
on the investment initiative at Šoštanj and in Section 1.4 we will summarize 
the main findings of the financial investment plan. Then, in Chapter 2, we will 
analyse the main findings with respect to crucial variables in the investment 
plan, such as electricity prices, CO2 allowance prices, costs of investment and 
other aspects. While some of these aspects have properly been included in the 
investment plan, there are serious doubts about various aspects, in particular 
coal prices, CO2 prices and electricity output. Then in Chapter 3 we will assess 
                                                 
1  http://www.mg.gov.si/fileadmin/mg.gov.si/pageuploads/Energetika/Dokumenti/ 

 Sektorska_politika_Energetika_Final.pdf, p. 46. 
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the likeliness that taking into account more realistic assumptions on these 
variables would have yielded different outcomes with respect to the 
profitability of the project. Finally, Chapter 4 draws conclusions. 

1.3 Background information: the investment initiative at Šoštanj 

The Termoelektrarna Šoštanj d.o.o. (TEŠ) power company has planned the 
realisation of a new ultra super critical pulverized lignite fired 545 MWe (net) 
power station at its production site near Velenje and the Premogovnik Velenje 
lignite mine (see Figure ). TEŠ is a thermal generation Company owned by 
Holding Slovenske Elektrarne d.o.o. (HSE), the largest Slovenian organisation in 
the area of power generation. 
 

Figure  Location of the TSPP site and adjacent lignite reserves 

 
Source: http://www.euracoal.org/pages/layout1sp.php?idpage=80. 
 
 
According to the non technical summary of October 2009 “Termoelektrarna 
Šoštanj d.o.o. is undertaking a modernisation program aimed at meeting 
Slovenia’s future energy demands in compliance with European Union 
environmental standards.”2 
 
The modernisation process is focused on the replacement of existing low 
efficiency lignite fired units with a new state-of-the art Unit 6, constructed 
within the boundaries of the existing site. The existing Units have a net 
efficiency of 32.5% - 33.0%. Units 1 – 4 are to be shut down completely, Unit 5 
is to become a cold standby unit (partial load unit) with a maximum 
production of 1,055 GWhe/year, half of current annual production. 
 

                                                 
2  Modernisation and Reconstruction of Termoelektrarna Šoštanj Power Plant, Non-technical  

 summary, October 2009. 
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Figure  Location and impression of the TSPP site 

 
Source: http://www.te-Šoštanj.si/filelib/ebrd/nts_final_eng.pdf. 
 

Table  Current power plant inventory 

Power station Capacity (MWe) Start data 

Unit 1 30 1956 

Unit 3 75 1960 

Unit 4 275 1972 

Unit 5 345 1977 

Gas Turbine 1 42 2008 

Gas Turbine 2 42 2008 

 
 
The technical specifications of Unit 6 as given in the ‘amended investment 
plan’ of August 2011 are summarized Table . The designed changes in power 
and heat generation of the different units are illustrated Figure . 
 

Table  Technical specification of TSPP Unit 6 

Power station  

Power installed (MWe) 

- gros maximum 

- net maximum 

- net annualized average 

 

600 

545 

532 

Heat generation, annual average (MWth) 50 

Net electric efficiency 

(maximum power generation) 

42.6% 

Annual operational time (hours) 6,650 

 
 
As outlined in the fourth investment plan (IP4), TES expects in the first ten 
years after the start up of Unit 6 to be able to sell approximately 1,000 
GWhe/a year more electricity than it currently produces. Heat production 
remains more or less constant with a small expected increase after 2028.  
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Figure  Projected changes in power (left figure) and heat generation (right figure) of individual power  
 plants (all figures in GWh/a). Data from the IP4 

 
 
 
The mentioned operational period per year of 6,650 hours between 2015-2028 
is somewhat higher compared with current operational hours for unit 4 and 5 
(6,000–6,250 hours/a). After 2028 the operational hour slowly decrease 
implying that unit 6 is less frequently used to satisfy base load and more 
frequent start-ups are foreseen. 
 
The technical potential of Unit 6 will permit flexible operation, which means 
that the sales price achieved will be above the base load price. According to 
the analysis conducted, the sales price would be 6 or 7 % above the base load 
price. Assuming a downtime of 2 weeks/year for maintenance, the Unit will 
operate at an average capacity of 80% with a range of  20%. 

1.4 Background information: the financial investment plan 

Investment plans to build the unit 6 for Termoelektrarna Šoštanj in Slovenia 
have been underway since 2006. The fourth amended investment plan (IP4 
hereafter), released in August 2011, is subject for this study. The main 
financial results of IP4 are presented in Table . 
 

Table  Financial results IP4 

Parameter Value 

Investment repayment period 15 years 

NPV with a 7% discount rate 83.6 million EUR 

IRR 7.59% 

Return on equity 13,6% 

Source: IP4. 
 
 
The results indicate an investment repayment period and an internal return of 
7.59%. The return on equity is 13.6%. This shows the profit TEŠ can generate in 
terms of sources provided by its shareholders. 
 
The yearly operating revenues and costs of the project for some years are 
presented in Table . 
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Table  Yearly revenues and expenses of Unit 6 according to the IP4 (in constant prices, in 1,000 EUR) 

 2015 2020 2025 2035 2045 2054 

Revenue 271,707.5 291,510.7 324,302.3 331,484.8 324,811.1 385,396.2 

1  Electrical and 

 thermal power  sales 

266,207.5 285,655.9 318,067.3 324,403.8 316,755.4 376,334.2 

2  Ash and gypsum  sales 1,500.0 1,650.7 1,816.6 2,200.0 2,664.3 3,165.5 

3  Ancillary services 4,000.0 4,204.0 4,418.5 4,880.8 5,391.4 5,896.5 

Expenses 244,951.5 245,843.3 249,928.4 249,608.0 212,921.1 266,143.0 

1 Coal 68,982.3 70,724.2 72,510.1 65,078.3 54,725.2 57,237.6 

2 Maintenance 3,300.0 6,600.0 6,600.0 5,956.9 6,506.9 6,506.9 

3 Depreciation 42,722.5 42,722.5 42,722.5 42,722.5 2,107.2 2,107.2 

4 Labour costs 7,100.0 7,462.2 7,842.8 9,024.3 9,569.7 10,466.3 

5 Financing costs 41,600.8 27,576.8 16,487.5 2,485.3   

6 Other costs 12,422.1 12,686.9 12,959.0 12,765.2 11,851.7 12,348.8 

7 CO2 emission credits 68,823.8 78,070.6 90,806.4 111,575.4 128,160.5 177,476.3 

Profit/Loss 26,756.0 45,667.4 74,374.0 81,876.6 111,890.0 119,253.2 

Income tax 5,351.2 9,133.5 14,874.8 16,375.3 22,378.0 23,850.6 

Net profit/loss 21,404.8 36,533.9 59,499.2 65,501.3 89,512.0 95,402.6 

 
 
The table shows that the main revenues are electricity sales. The costs consist 
mainly of lignite costs, depreciation, financing costs and costs for buying  
CO2 credits. The net profit of the project is expected to increase during the 
lifetime of the project. 
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2 Analysing financial viability 

2.1 Introduction 

The investment plan, 4th revision (hereafter IP4), concludes that the 
investment proposal has a positive internal rate of return of 7.59%. The 
internal rate of return is a technical measure Alternatively, one could say that 
the investment will pay back itself in 15 years. 
 
Although the IP states that it adheres to the guidelines on Cost-Benefit Analysis 
from the EU and to the concept of opportunity costs, this is actually not the 
case. There are, with the exception of a few highly unrealistic scenarios 
(labeled as ‘illustrative’) in the Annex 9 of the IP4, no realistic alternative 
scenarios formulated which could be an alternative for the construction of the 
600 MW powerplant. As alternatives one could imagine the prolongation and 
subsequent closure of the existing units, investment in renewable energy 
sources or the placement of a much smaller unit to replace existing production 
facilities in Units 4 and 5. A recent study by the influential State Umwelt 
Bundesrat in Germany (SRU, 2011), summarizing the findings of nine recently 
published studies, concludes that in the EU renewable energy is increasingly 
becoming a financially attractive alternative for newly built hardcoal and 
lignite power plants. Between 2032 and 2044, renewable energy will be more 
cost-effective than hard- and browncoal fired power plants that are 
constructed now. 
 
Adhering to the principles of Cost-Benefit Analysis is important for justifying 
input of subsidies or state guarantees in this project. While a private investor 
may decide to undertake an investment plan without investigating potential 
alternatives (as it is his own privately owned money), rules for applying to 
state grants or guarantees are usually much stricter. In this case, the project 
must provide information that it is beneficial for the society as a whole and 
this can only be decided if proper alternatives (e.g. likely base-scenarios) have 
been defined. From a cost-benefit perspective, the IP4 compares investing in 
the Unit 6 with doing nothing and concludes that investment in Unit 6 is more 
profitable than doing nothing. But it does not evidence that investment in  
Unit 6 is the best alternative for the government to participate in the risk of 
the investment and at the same time securing energy supply in Slovenia. There 
may be alternatives which are less costly and preferable from a cost-benefit 
perspective. However, we cannot assess this from the IP4 alone. 
 
With this important caveat in mind, we continue our analysis in the next 
paragraphs where we will scrutinize the financial information that is in the 
IP4. First, the stated cost-categories from the IP 4 (reproduced in Table 4 
above) will be analyzed in Section 2.2. Subsequently, the estimated benefits in 
the IP4 will be analyzed in Section 2.3. 
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2.2 Costs 

In our review we have focused on the following cost-categories: 
 investment and operational costs; 
 lignite consumption; 
 lignite costs; 
 CO2 emission credit costs. 

2.2.1 Investment and operational costs 
According to the amended investment plan version august 2011 the overnight 
investment costs for the 545 MWe (net) pulverized lignite power plant will 
amount to M€ 1,196 or € 2,194 per kWe installed capacity, including costs for 
power grid connection and coal supply infrastructure. This value is certainly 
not too optimistic when compared with values mentioned for investment costs 
for pulverized lignite power stations in e.g. Germany and the Czech Republic. 
 

Table  Comparison of specific investment costs for Šoštanj TPP supercritical pulverized lignite power 
stations with investment costs for similar power plants 

Power station Capacity (MW+) Net efficiency Specific investment 

costs (€/kW+) 

Šoštanj TPP unit 6 600 43% 2,194 

-  USC lignite PCC in Germany 1,050 45% 1,540 

-  USC lignite PCC in Czech 

 Republic 

600 43% 2,440 

New RWE PCC plant announced3 1,100  1,370 

Neurath F and G units 1,030 each 43% 1,070 

USC = Ultra Super Critical. 

PCC = Pulverized Coal Combustion. 

Source information excluding Šoštanj: IEA (2011), Šoštanj information from IP4. 
 
 
The operational costs for maintenance and supply (or disposal) of by-products 
and the specific costs for additives utilized in e.g. flue gas cleaning is in line 
with information mentioned in other sources. 
 
We did not assess in detail the exact financial agreements between the owner 
of the Šoštanj Thermal Power Plant and Alstom and Siemens for delivering 
technical equipment, so we cannot assess the question whether there have 
been hidden costs in these contracts. In case there are hidden costs, the value 
of investment will be underestimated. 

2.3 Lignite consumption 

Unit 6 of the ŠTPP will use lignite from the nearby located Premogovnik 
Velenje (PV) coal mine. The amount of lignite that is being demanded depends 
on: 
a The amount of electricity produced and the efficiency of electricity 

production. 
b The amount of heat produced and the efficiency of heat production. 
 

                                                 
3  http://www.foxbusiness.com/industries/2011/10/07/rwe-mulls-new-1100mw-lignite-fired-

power-plant-in-germany/. 
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Production in Unit 6 will be 3,529 GWh annually (p138 in IP44) and a production 
of heat of 352 GW/yr. The amount of coal used for this is being estimated at 
2,928 kt/yr (p140 in IP4). Due to technical constraints one would assume that 
the amount of lignite needed would be more or less constant over the lifetime 
of the project. There are no updates or retrofitting foreseen in the investment 
plan, so we assume that the project uses fixed technological coefficients over 
the lifetime of the project. However, this does not seem to be the case, as the 
efficiency is fluctuating, actually improving over time.  This is not easy to 
discern as the IP4 does not distinguish in Chapter 13 between production of 
Unit 6, and Units 4 and 5 between 2015-2028. But from 2028, when only Unit 6 
is in operation, one can observe that the efficiency of transformation for 
electrical power output is actually improving while the transformation for heat 
is actually constant. Using this constant thermal efficiency for the production 
of heat, we can recalculate the amount of coal that is being used in Unit 6 for 
electricity production between 2015-2028. Indeed it shows that the thermal 
efficiency of the plant is assumed to increase over the lifetime of the project. 
 

Table  Information in the IP4 on coal consumption and electricity and heat outputs. Figures in Italics 
have been recalculated by us using a fixed coefficient for heat production 

Year  Data 

given 

2015 2020 2025 2030 2035 2040 2045 2050 

Electricity 

produced by 

Unit 6 

A p138 3,529 3,529 3,529 3,598 2,998 2,399 2,399 2,399 

Heat 

produced in 

Unit 6 

B p138 352.5 352.5 352.5 432.3 432.3 432.3 432.3 432.3 

Coal 

consumption 

total 

C p140 2,928 2,928 2,928 2,998 2,498 1,998 1,998 1,998 

ow Electricity   2,822 2,822 2,822 2,870 2,370 1,870 1,870 1,870 

ow Heat   105.2 105.2 105.2 129.7 129.7 129.7 129.7 129.7 

Efficiency coal 

consumption compared to 

elec produced 

0.80 0.80 0.80 0.80 0.79 0.78 0.78 0.78 

Corrected coal 

consumption for 

electricity 

     2,391 1,914 1,914 1,914 

In Mln Euros       0.6 1.2 1.3 1.3 

 
 
However, IP4 does not provide arguments or justifications for this efficiency 
gain. We cannot imagine any argument why the power plant would becomes 
more efficient over time. Thermal power plants generally produce less 
efficiently when output declines. As the output does decline from 2030 and 
onwards (see Table ), the implied increase in electric efficiency is contrary to 
what would be expected during these years. Therefore we conclude that the 
IP4 contains a mistake in calculating the coal consumed between  
2028-2054. This mistake amounts to a 0.6-1.3 million Euros annually between 
2028-2054 underestimation of total costs. 
 

                                                 
4  All the page numbers of the Investment Plan 4 used in this study were taken from the 

unofficial translation of the document. It can be obtained on the  website of CEE Bankwatch 
Network http://bankwatch.org/documents/Šoštanj-amendedinvestmentplan-v4.pdf. 
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Another justification for the sign that some coal consumption has been 
omitted is the relationship between CO2 emissions and coal consumption. Using 
the originally stated coal figures, we see that the CO2 emissions are declining 
less pronounced than coal consumption between 2028-2040. Correcting for the 
coal that was omitted from the financial analysis, the CO2 emissions are again 
in line with the corrected figure of coal consumption. Therefore we believe 
that the coal was erroneously forgotten in making the financial analysis.  
 
In addition to this mistake we want to outline that the IP4 it is not clear 
whether clear whether the demand for coal from heat generation is included 
in the total figure of consumption of 2,928 kt/a between 2015-2028, or not. 
Here we took a conservative approach where we assumed that the stated coal 
consumption is meant for heat and power generation – even if it was not 
explicitly stated in the tables from the IP4.  

2.3.1 Lignite prices 
Unit 6 of the ŠTPP will use lignite from the nearby located Premogovnik 
Velenje (PV) coal mine. Although gas, coal and CO2 prices are to a certain 
degree coupled to the electricity price, this is (very often) not the case for the 
lignite costs. Due to the low calorific value, lignite transport is uneconomic 
over longer distances. Hence, lignite mines cannot offer their product to far 
away power stations and there is no free-market price formation for lignite 
used in power generation. Both producer and consumer co-exist in a captive 
market and often form a single economic entity.5 This situation applies for 
Šoštanj as well, as the owner of PV is the same as the owner of the ŠTPP 
(p149, investment plan).   
 
The expected lignite price in the IP4 range from € 2.25/GJ in 2015 to  
€ 2.71/GJ in 2054. However, this forecast cannot be compared with widely 
used and accepted (international) price forecasts such as (coal or gas), as the 
price is location specific. Therefore, in order to review the correctness of the 
lignite price, the specific cost price structure of the lignite production in 
Premogovnik Velenje (PV) has to be analysed. 

Cost price calculation Velenje lignite 
Some information on the lignite cost price is presented in a study by the IMC-
Montan Consulting Group (IMC, 2011), commissioned by the HSE group. In Table 
, the short term cost price forecast (until 2015), in constant 2009 prices, is 
presented. 
 

Table  Price structure of lignite from PV mine 

 2010 2011 2012 2013 2014 2015 

Material costs 14,763,307 14,788,307 14,464,307 14,241,187 14,018,929 12,492,401 

Service costs 37,581,955 36,211,376 35,828,254 35,211,682 34,397,696 31,523,282 

Depreciation 14,917,000 15,200,000 15,200,000 14,500,000 14,500,000 13,800,000 

Labour costs 52,629,677 49,162,418 48,198,449 47,253,382 46,739,250 45,227,727 

Other expenditure 4,481,372 5,081,230 5,480,730 5,058,066 4,928,682 4,589,014 

Total expenditure 124,373,311 120,443,332 119,171,740 116,264,317 114,584,557 107,632,425 

Coal production in 

GJ 

42,878,000 41,295,000 41,295,000 41,295,000 41,295,000 41,140,000 

Cost price EUR/GJ 2.742 2.668 2.657 2.646 2.634 2.252 

Source: IMC, 2011 
 

                                                 
5  http://www.euracoal.org/pages/layout1sp.php?idpage=910. 
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The table shows that the costs price decreases from € 2.74 per GJ in 2010 to  
€ 2.25 per GJ in 2015. However, this price does not match with the total 
expenditures and the coal production presented in the table. For instance, if 
we divide € 124.4 mln total expenditures by 42.8 mln GJ coal production in 
2010, this results in a cost price of € 2.90 per GJ instead of € 2.74 per GJ in 
2010. 
 
The explanation for this difference is not presented in the table, but is 
explained in the text of the report. “In 2010, other income from subsidiary 
companies amounted to nearly € 7 million but this is planned to increase to 
some € 15 million in 2015.” Indeed, subtracting this income from the total 
expenditures results in the presented cost prices for the years 2010 and 2015. 
However, some serous doubts can be given if such costs should be included in 
the price calculations. The IP4 does not substantiate how these incomes relate 
to the production process, and why these incomes should be translated into 
the lignite price. The authors seem to have doubts relating to this income as 
well by stating that: 
 
“It is difficult to find any justification for this income and why it varies. 
Cynically, one might be tempted to infer that this is a ‘balancing item’ which 
overall reduces costs to the desired € 2.25/GJ. If this income is not gained, 
the maximum increase in costs could be as much as € 0.35/GJ. Thus, this 
income is important to achieving the target cost. However, there is no way to 
verify plans proposed for current subsidiaries nor how new ventures, set up in 
order to create more jobs to replace those lost in PV, will perform.” 
 
The fact that this statement by IMC is included in the report and not 
satisfactory refuted, is an other argument that makes this inclusion of income 
doubtful. 
 
We want to stress here that even if the additional income of subsidiaries would 
be justified and substantiated, it makes no sense to include these incomes in 
the lignite price. Only costs that are attributable to the production of lignite, 
should be included in cost price calculations for the new unit. 
 
Therefore, in our opinion, this income from subsidiary should not be included 
in the cost-price calculation as this is a clear example of cross-subsidization 
neglecting fundamental economic principles of cost-price calculations. 
Correcting for this mistake would result in a higher cost price of € 2.62 in 
2015. This would make annual costs about € 50-70 million higher each year.6 

Increasing mining efficiency? 
The forecast shows furthermore a decrease in material costs, service costs, 
labour costs and depreciation between 2010 and 2015, while maintaining a 
more or less constant output (in GJ). The authors state that these predictions 
are in general feasible and based upon reliable assumptions. The efficiency 
rate of the mine has increased between 1990 and 2010. 
 

                                                 
6  This impact is not constant throughout the years. 
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Figure  The coal mine’s efficiency rate 

 
 
 
However, the report does not provide detailed information how these cost 
savings could be achieved. Furthermore, no insight is provided in past cost 
price developments of the mine related to the efficiency rate. Also no 
information is provided on autonomous developments of wage levels and other 
production costs. It is therefore not possible for us to determine to what 
extent these predictions are reliable and feasible. 
 
The estimated coal reserves in the PV mine would be pretty exhausted over 
the lifetime of use in Unit 6 (and Unit 5 as a stand-by unit). Normal mine 
operations may indicate increasing marginal costs of extraction as the mine 
reaches its end of life. This fact is ignored in the IP4. The IP4 does not 
substantiate how the efficiency gains would be realized and maintained in the 
near future. Therefore we classify this as an insufficiently substantiated 
assumption underlying the cost calculations. 
 
Assuming a more constant efficiency rate, the lignite prices will increase 
rather than decrease, due to autonomous increase of wage levels and other 
cost components. This will increase the price of lignite substantially. The 
impacts of different assumptions with respect to the lignite cost price will be 
elaborated in Chapter 3. 

2.4 Costs for CO2 emissions 

CO2 emissions are regulated by the EU ETS. When this power plant will be in 
operation, Phase 3 of the EU ETS is into place in which CO2 emissions from 
electricity production will be auctioned. 
 
The CO2 emissions in Unit 6 are not given directly but can be calculated from 
the data. There are actually four sources of these CO2 emissions: 
1. CO2 emissions from electricity production in Unit 6 from coal consumption. 
2. CO2 emissions from heat production in Unit 6 from coal consumption. 
3. CO2 process emissions from the desulphurization equipment in Unit 6. 
4. CO2 emissions from using oil for start-ups. 
 



 

17 November 2011   7.619.1 – A critical examination of the investment proposals for Unit 6 of the  
      Šoštanj Power Plant 

  

We notice here that in the cost calculations only the first cost category has 
been taken into account. The omission of the fourth category is clearly 
inappropriate as these will fall under the EU ETS already now. However, as the 
unit uses 1,392 t oil a year, the associated CO2 emissions would be relatively 
small, somewhere in the range of 4,400 t CO2/yr. This is a relatively small 
amount. Expressed at an estimated emission price of € 22, this would imply 
that the financial calculus misses almost € 0.1 million annually in CO2 credits 
that need to be bought. 
 
However, we would also expect that after 2020 also the second and third 
category would fall under full auctioning. The Commission has indicated in the 
EU ETS Directive that free allocation should be regarded as a temporary 
phenomenon only. Recital 27 of the revised EU ETS Directive (2009/29/EC) 
states that: 
 
“Member States may deem it necessary to temporarily compensate certain 
installations which have been determined to be exposed to a significant risk of 
carbon leakage for costs related to greenhouse gas emissions passed on in 
electricity prices. Such support should only be granted where it is necessary and 
proportionate and should ensure that the Community scheme incentives to save 
energy and to stimulate a shift in demand from ‘grey’ to ‘green’ electricity are 
maintained”. 
 
The fact that heat and process emissions are currently left out from auctioning 
have more to do with the fact that these were largely overlooked during the 
time of construction of the revised EU ETS Directive as all attention was being 
focused on the question whether industrial installations should fall under full 
auctioning during Phase 3 of the EU ETS. Therefore we would find it more 
logical to assume that these emissions will fall under auctioning after 2020, 
especially since there has been no carbon-leakage threat identified for power 
suppliers. Assuming that these emissions would still qualify for free allocation 
all the way up to 2054 is clearly a methodological mistake neglecting the 
temporary character of free allocation in the EU ETS.  
 
Correcting for this mistake would mount to a more substantial correction of 
about 194,153 t CO2 annually, resulting in additional yearly expenses 
increasing from € 4.9 to 13.9 mln between 2021 and 2050. 

CO2 prices 
CO2 prices are in the IP4 taken from an analysis by the Jožef Stefan Institute 
(p71). These price forecast assume a price of € 20 in 2011, slowly increasing to 
€ 24 in 2020. Afterwards price increase by about 3.7% per annum until it 
reaches € 71 in 2050. 
 
These price forecasts are in principle within the range that other institutes 
provide. The Impact Assessment from the EU assumes a price of € 17 if the EU 
stays at the 20% climate target, to € 30 if the EU would move to a -30% target. 
In SRU (2011), it can be seen from Table 3.2. that various studies predict a 
global CO2 price between € 30-70 in 2050. If the EU needs to move ahead of 
the rest of the world, also by 2050, prices in the EU can be assumed to be 
higher. 
 
One particular reason why we would expect that the EU would need to move 
forward to -30% and that a higher price path can be chosen, is that the EU has 
committed itself to the 2 degrees Celcius requirement as given in the 2050 
Low Carbon Roadmap (2011/112/EC). This would effectively imply that the EU 
would need to reduce its emissions by 80-95% in 2050, which would imply that 
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a target of -30%, or even -40% by 2020 would be in line with this ambition  
(CE Delft, 2010). Hence, a price path of € 30/t CO2 in 2020 would have been in 
line with this ambition. The IP4 assumes that the EU will not step up to -30%. 
While this may be a legitimate choice given the recent hesitation in the EU to 
take the leader ship in international climate negotiations, it is a risk for this 
project. The financial calculus will be much less favourable if the EU would 
step up to -30%. 

2.5 Benefits 

The costs must be compared with the benefits. Benefits are primarily the 
electricity production. We will investigate here the used electricity prices and 
the expected electricity production. 

2.5.1 Electricity prices 
The electricity prices in the investment plan are based upon forecasts by the 
Jožef Stefan Institute. 
 

Figure  Electricity prices investment plan 

 
Notes: Source: IP4. Prices of electricity and prices of emission credits until 2015 have been 

determined based on ‘future’ prices on EEX and projections of HSE professional services, and 

adapted according to the specific operational regime of ŠTPP. The peak/base ratio from the latest 

available period and an average annual production of 3,600 GWh have been taken into account. 

Prices of electricity and of emission credits between 2015 and 2030 have been taken from the NEP 

draft. Prices of electricity and of emission credits between 2030 and 2054 have been projected 

with the same growth dynamics that are predicted in the NEP draft for 2015–2030. 
 
 
Another figure of the Jožef Stefan Institute (2011) shows that price predictions 
are based on the assumption that the Slovenian market will be integrated with 
Austria around 2020 and around 2025, the Slovenian, Austrian and Italian 
market will be coupled (see Figure ). In this integrated market, the base load 
electricity market price will be close to the level of expected production costs 
of new gas fired power plants. 
 
This figure differs to some extent from the price forecast used in the 
investment plan, although in general the trend is comparable. For instance, 
the 2030 price is € 90 per MWh, while the price in the investment plan is  
€ 95 per MWh. This difference can be explained by the fact that Figure  shows 
the base load electricity price, while the electricity price in the investment 
plan is based on a mix of base load and peak load prices. Therefore we agree 
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that the price estimate taken from the IP4 is in line with the estimates from 
the Jožef Stefan Institute. 
 

Figure  Development of electricity price on the regional market 

 
Source: Jožef Stefan Institute, 2011. 
 
 
These price forecasts are more or less in line with gas price projections 
performed for the Austrian climate strategy7 (WIFO, 2011). Austrian scenarios 
show that the relative price of gas to oil is predicted to be a constant factor of 
0.8 while the oil price development shows more or less the same trend as the 
electricity price predictions in Figure . Furthermore, the electricity price 
forecasts for Austrian households, roughly doubling between 2009 and 2030, 
are more or less in line with price predictions in Figure  and Figure . 
 
We therefore have no major comments on the electricity prices in the 
document.  

2.5.2 Electricity production and operation hours 
The Šoštanj TPP Unit 6 is anticipated to produce 3,500 GWhe/a, equivalent to 
an availability of 6,650 equivalent hours per year of full load production. 
 
The closure of Units 1 to 4 and the reduction of production by Unit 5 will leave 
a gap of approximately 2,500 MWhe. 
Next to this Unit 6 is expected to substitute part - approximately 1,000 GWhe - 
of Slovenia’s power import. 
 

                                                 
7  These projections have been carried out for a study providing energy scenarios for the 

Austrian economy up to the year 2030. These scenarios are developed as information basis for 
deriving corresponding greenhouse gas (GHG) emissions trajectories. These are a prerequisite 
to fulfil the reporting requirements according to the Monitoring Mechanism 2011 and to the 
United Nations Framework Convention on Climate Change (UNFCCC) as well as for the 
Austrian climate strategy 2020. 
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The net import amounted to 1,700–3,000 GWhe in in the economically 
prosperous but climatologically dry period from 2003 to 2008 and increased 
year after year because of increasing power consumption at stagnant power 
generation levels.   
The balance improved in 2009, with power imports declining to zero. This was 
mostly due to decreased economic activity and, consequentially, decreased 
energy consumption caused by the world financial and economic crisis. The 
improvement of the energy balance in 2009 can be attributed to, on the one 
hand, significantly lower consumption of large direct consumers, and on the 
other hand, favourable hydrology in that year and the consequential above 
average production of electricity in hydroelectric power plants. 
 
Consumption has gone up slightly in 2010 and TES estimates that the trend will 
continue in the coming years along with the gradual recovery of the economy. 
 
However, the initiator expects that even if the economic crisis continues and 
hydrological situation remains favourable for hydroelectric power generation 
there is still enough room for the extra 1,000 GWhe/a of power produced by 
Unit 6, as the surrounding countries also seem to have a negative electricity 
balance and as Slovenia has a good interconnection capacity with Austria, Italy 
and Croatia. 
 
Clearly if this expectation proves erroneous and TSPP cannot market the extra 
1,000 GWhe, this will significantly influence plant profitability as it means a 
reduction in power sales of more than 25% compared with anticipated 
marketable volumes. The economic conditions for the future are very 
uncertain and this may impact on demand, at least in some years, as it did in 
2009. 
 
This risk has not been considered in the risk assessment, perhaps because the 
initiator considers a lower than anticipated demand for electricity as an 
unlikely risk. However we think that this is a substantial risk in the project and 
it should have been included. The fact that the IP4 assumes that the demand 
for electricity will remain high and the Unit can successfully compete in the 
regional power market is insufficiently substantiated in the IP4. Therefore we 
will include, in Chapter 3, a scenario where this risk will be taken into 
account. 

2.5.3 Other benefits 
The unit produces additional benefits, such as gypsum from fly-ashes that are 
very small compared to the benefits from electricity production. There is no 
reason to assume that the estimated values will be different. 

2.6 Conclusion 

In this chapter we have scrutinized the financial information that is in the IP4. 
When analyzing the financial parameters, doubts have risen related to the 
following issues: 
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Methodological mistakes 
1. Lignite prices are too low (income of subsidiary companies should not be 

included). 
2. The lignite consumption in Unit 6 is too low from 2028 and on as the IP 

assumes that efficiency in electricity production between 2028-2054 is 
improving, while a constant efficiency is more likely. 

3. In the calculation of the CO2 costs, the oil consumption has not been taken 
into account and the IP4 incorrectly assumes that emissions for heat 
generation and process emissions from the desulpherisation unit will 
receive free allocation until 2054. Instead we assume that these emissions 
will fall under auctioning from 2020 and on. 

4. Unsubstantiated claims. 
5. The increase of mine efficiency is not substantiated (resulting in 

underestimation lignite prices). 
6. The market for extra electric power output is not substantiated  

(1,000 GWh). 
 
In the Chapter 3 we present the impact on the IRR when we make adjustments 
for these assumptions. 
 
In addition to these we have found mistakes in the following areas: 
 The IP4 does not adhere to principles of Cost-Benefit Analysis as no 

realistic alternatives for the investment have been formulated.  
 The risk for the project if the EU would step up to a -30% climate target 

have not been addressed properly in the IP4. The investment plan assumes 
that the EU will not decide upon more stringent climate targets and this is 
a risk for the project not well considered in the IP4.  
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3 Impacts on profitability 

3.1 Introduction 

Chapter 2 has revealed a number of weaknesses in the assumptions, prices and 
calculations in the amended investment plan. We have differentiated between 
methodological mistakes that have been made in the correction of the costs, 
and the unsubstantiated assumptions that would pose a risk to the project. In 
this chapter, we will determine the impact on the Internal Rate of Return, 
when adjustments are included. We have determined the impact for five 
different scenarios.  

3.1.1 Scenarios 
The scenarios are presented in Table . We start with a scenario with one 
adjustment. In the following scenario’s we add extra adjustment, resulting in a 
lower IRR for the next scenario as adjustments are added cumulatively. 
 

Table  Scenarios for analysing profitability 

Scenario Content 

1. IP4 The same as in the IP4 

2.  Correct methods Correction for the methodological mistakes concerning efficiency 

of electricity generation, lignite prices and included CO2 

categories 

3. Correct methods +

 higher lignite prices 

Correction for the methodological mistakes and the scenario 

where efficiency gains in mine operation would not materialize 

4. Correct methods + 

 constant operation 

 hours 

Correction for the methodological mistakes and the scenario 

where output of the electricity unit is not increased (operation 

hours are 5,650 hours/year instead of 6,650 hours) 

5.  Worst case scenario Scenario that combines 3 and 4 

 
 
So the first scenario is to try to reproduce the results from the IP4. The second 
scenario corrects for the methodological mistakes that have been identified in 
Chapter 2. The third scenario adds to this an adjustment for lignite prices 
assuming a constant efficiency rate, this will lead to a higher lignite price then 
only correcting for income of subsidiary companies. The fourth scenario 
assumes the methodological correction and the situation where the 
unsubstantiated increase in electricity sales do not fully materialize and 
operation hours stay 15% below the IP4 (so that the operation hours are similar 
to the present units). Finally, in the fifth scenario, we combine the elements 
in the third and fourth scenario so that both unsubstantiated claims (the 
efficiency increase in lignite mining and the additional sales of electricity) do 
not materialize.  

3.1.2 IRR calculation 
The IRR of the different scenario’s have been calculated using the cash flows 
of annex 3 of the IP4 as a basis. The IRR implies that costs and benefits 
(negative and positive cash flows), should be discounted with an internal rate 
of return that yields a net present value which is zero. The following formula 
has been used to calculate the IRR. 
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In this formula Cn are the cash flows in year n and r is the internal rate of 
return. 
 
Filling this formula with the cash flows, shows indeed that the IRR of the 
investment plan equals to 7.59%. This number seems to be calculated correctly 
in the IP4. However, correcting for the methodological mistakes and 
unsubstantiated claims reduces the IRR considerably. This can be seen in 
Figure . 
 

Figure  Rate of return from the scenario analysis 

 
Source: Own calculations.  
 
 
The analysis shows correcting the IP4 for the observed methodological 
mistakes, lowers the IRR to 6.91%. This is below the threshold value of 7% 
required by the law and even further from 9% that was requested by the 
Slovenian government in April 2011. In scenario 2, the IRR drops to 6.27%. It 
shows that the viability of the plan very crucially hinges on the assumed 
increase in mining efficiency. Alternatively, if one would assume that the 
produced electricity will be in lower demand than predicted in the IP4, the IRR 
would drop to 5.84% - an even more significant decrease. The fifth scenario, 
assuming that both the efficiency gains in mining and the targeted increase in 
sales of electricity will fail, would make the IRR to drop nearby the 5%. 
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3.2 Impacts on net operating profits and losses 

The methodological corrections and the removal of unsubstantiated claims in 
the IP4, makes the additional unit 6 also less profitable. 
 
A graphical picture of the total net yearly profit/loss of the scenarios is given 
in Figure . 
 

Figure  Operational net yearly profit/loss 

 
 
 
This figure shows that the profitability of the plant will decrease quite 
substantially. However, as expected from the positive IRR, the investment 
remains profitable for the company, as the net gains are in all scenarios 
outweighting the net losses. 

3.3 Conclusions 

In this chapter we have determined the impacts for adjusting for factors 
revealed in Chapter 2. In Chapter 2 we have identified a couple of 
methodological errors, and, in addition, a few unsubstantiated claims. The 
results from our IRR analysis show that correcting for the methodological 
mistakes lowers the IRR from 7.59% to 6.91%. The unsubstantiated assumptions 
in the IP4 give room for more risks. If all risks would materialize, the IRR 
would drop to nearby 5%. The operational profit and losses are, on average, 
about half of what is expected in the IRR. 
 

  



 

26 November 2011   7.619.1 – A critical examination of the investment proposals for Unit 6 of the  
      Šoštanj Power Plant 
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4 Conclusions 

The Holding Slovenske Elektrarne (HSE), owner of the electricity production 
unit Termoelektrarna Šoštanj (ŠTPP) in Slovenia, has commissioned a plan to 
construct Unit 6 of this powerplant. The main reason for the investment in the 
new Unit 6 is that the existing production units in ŠTPP are obsolete and 
operating with outdated technology which will eventually fail to comply with 
the minimum requirements for such units. The proposed Unit 6 will replace 
Units 4 and 5 and will be fired using lignite from the nearby Velenje mine. 
 
Between 2005 and 2011, four investment plans have been produced with quite 
a lot differences in calculations and outcomes. CEE Bankwatch Network and 
Focus, association for sustainable development have asked CE Delft to 
investigate the last Investment Plan 4 (IP4). This IP4 concludes that the 
investment proposal has a positive internal rate of return of 7.59%. However, 
our methodological review has illustrated a number of shortcomings. We 
classified them in methodological mistakes and unsubstantiated claims – and 
they can be summarized as follows. 
 
Methodological mistakes 
1. Lignite prices are too low (income of subsidiary companies should not be 

included). 
2. The lignite consumption in Unit 6 is too low from 2028 and on as the IP 

assumes that efficiency in electricity production between 2028-2054 is 
improving, while a constant efficiency is more likely. 

3. In the calculation of the CO2 costs, the oil consumption has not been taken 
into account and the IP4 incorrectly assumes that emission from heat 
generation and process emissions from the desulpherisation unit will 
receive free allocation until 2054. Instead we assumed in our financial 
analysis that these emissions will fall under auctioning from 2020 and on. 

4. Unsubstantiated claims. 
5. The increase of mine efficiency is not substantiated (resulting in 

underestimation lignite prices). 
6. The market for extra electric power output is not substantiated  

(1,000 GWh). 
 
In addition to these mistakes and unsubstantiated claims a couple of other 
issues have been identified, such as an incomplete cost-benefit analysis 
framework of analysis; implicit assumptions that the EU will not step up to a 
-30% climate target, and vagueness about the inclusion of coal consumption for 
heat generation between 2015-2028. However, the impacts from these points 
have not been elaborated further in our report.  
 
The results from our IRR analysis show that correcting for the methodological 
mistakes lowers the IRR from 7.59% to 6.91%. The unsubstantiated assumptions 
in the IP4 give room for more risks. If all risks would materialize, the IRR 
would drop to nearby 5%. The operational profit and losses are, on average, 
about half of what is expected in the IRR.  
 
The IRR corrected for methodological mistakes is below the threshold value of 
7% aimed for by TEŠ and well below 9% that was requested by the Slovenian 
government in April 2011, therefore under Slovenian conditions this project 
should not be granted the state support in the form of state guarantee. 
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